
From: Ramboll Environ [nsteenhaut@ramboll.com]
To: eemery@ramboll.com; jyeung@ramboll.com; jvitale@ramboll.com; hwayland@ramboll.com;

jcastellani@creamerenvironmental.com; gkowalski@creamerenvironmental.com;
George.Horvat@exeloncorp.com; Lisa.Pfeifer@pepcoholdings.com; Richard.Blackman@pseg.com;
PEisenhauer@pplweb.com; rubind@coned.com; Electrkeith.s.wesselman@constellation.com;
djordanger@hunton.com; Hass, Andrew; nsteenhaut@ramboll.com; TCawley@creamerenvironmental.com;
bondcd@cdmsmith.com; Geiger, William; Travis.T.Fatzinger@usace.army.mil; David.S.Depolo@usace.army.mil;
glaziersd@cdmsmith.com; walter@racllc.com; joe@racllc.com

Subject: Report 3340011G-23 for project Metal Bank
Date: Wednesday, June 08, 2016 5:30:11 PM
Attachments: 3340011G-23.pdf

Enclosed please find the Daily Report for 2016-06-08 for project Metal Bank .

Thanks,

Stone_Delivery_Tickets_20160608.pdf 
Turbidity_Monitoring_20160608.pdf 

Sent with ArchiSnapper http://archisnapper.com 
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Ramboll Environ
20 Custom House Street


Suite 800
Boston, MA 02110


Daily Report For 2016-06-08


Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-23
Date: June 08, 2016 12:48 PM


Status


6/8/2016 (Wednesday) - Day 3 of R6 stone installation in Zone 3; Day 21 of overall R6 stone installation. Day 7 of Dock Welders on-site. The
crane was used to perform R6 stone placement between Targets C and B (Zone 3). Work was temporarily halted due to lightning. Stone
placement in Zone 2 was completed by the end of the day yesterday and is awaiting surveyor verification. The long-reach excavator and the
loader were used to manage the R6 material stockpile areas. Welders continued to perform preparation work for installation of the new waler.
CEI conducted turbidity monitoring twice today, at approximately 0800 and 1000. The turbidity readings did not exceed performance criteria. 


Details of Construction Activities


0630 to 0700 - Ramboll Environ (June Yeung), CEI, and CDM Smith (Chris Bond) on-site. Subcontractors for crane operation (Thackray) and
Dock Welders also on-site. 
0700 - CEI performed health and safety meeting. 
0705 - Crews mobilized to work areas. CEI reported that stone placement in Zone 2 was completed at the end of the day yesterday and is
awaiting surveyor verification. 
0705 to 0930 - CEI adjusted the Reese mats to be able to better position the crane for stone placement in Zone 3, performed crane
repositioning, and also used the long-reach excavator and/or loader to manage stockpiled R6 stone.
0725 to 1500 - Dock welders continued to prepare for installation of the new waler. Minor welding was performed on the bottom sections. A
fair amount of the misalignment has been addressed, but some work remains to be done to achieve full alignment at the butt weld. 
0745 to 0830 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.
0915 to 1030 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.
0935 to 1500 - CEI performed stone placement with the crane in Zone 3 (between Targets C and B). A CEI spotter assisted crane operator
during stone placement throughout the day. 
1150 to 1320 - All construction activities were temporarily suspended because lightning was observed along with heavy rain and high winds.
CEI took lunch break between 1200 and 1230. All construction activities, included welding preparation work, stone placement with crane, and
stockpile management, resumed at 1320 since the storm had passed.
1430 - CDM Smith off-site.
1530 - CEI off-site.
1545 - Ramboll Environ off-site.


The Week Ahead


The waler repair work schedule depends on the daily progress made. Projections beyond the next day are uncertain. Please check the
schedule regularly, as changes are likely.


Thursday 6/9
Continue R6 stone placement in Zone 3 and waler repair work
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Surveyor on-site


Friday 6/10
Continue R6 stone placement in Zone 3 and waler repair work


Monday 6/13
Continue R6 stone placement in Zone 3 and waler repair work


Tuesday 6/14
Continue R6 stone placement in Zone 3 and tie-rod testing


Wednesday 6/15
Continue R6 stone placement in Zone 3 and tie-rod testing


Contacts and people present


Role and company name Name Contact information Present Sent


Oversight 
[Ramboll]


Eric Emery 609-961-1363
eemery@ramboll.com


✘ ✔


Oversight 
[Ramboll]


Joe Vitale jvitale@ramboll.com
 


✘ ✔


Oversight 
[Ramboll]


June Yeung 609-977-5899
jyeung@ramboll.com


✔ ✔


CEI Project Superintendent 
[Creamer Environmental, Inc.]


John Castellani 201-522-5089
jcastellani@creamerenvironmental.com


✔ ✔


CEI Project Manager 
[Creamer Environmental, Inc.]


Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com


✘ ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 1 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 2 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 3 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 4 ✘


Regulator 
[USEPA]


Andrew Hass hass.andrew@epa.gov
 


✘ ✔


Ramboll Project Manager 
[Ramboll]


Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com


✘ ✔


EPA Oversight 
[CDM Smith]


Chris Bond 484-354-4754
bondcd@cdmsmith.com


✔ ✔
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EPA Oversight 
[USACE]


David Depolo David.S.Depolo@usace.army.mil
 


✘ ✔


EPA Oversight 
[CDM Smith]


Steve Glazier 484-343-6912
glaziersd@cdmsmith.com


✘ ✔


EPA Oversight 
[USACE]


Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 


✘ ✔


EPA Oversight 
[USEPA]


William Geiger Geiger.William@epa.gov
 


✘ ✔


Design Engineer 
[RAC]


Joe Caciola joe@racllc.com
 


✘ ✔


Design Engineer 
[RAC]


Walter Papp walter@racllc.com
 


✘ ✔


Operator 
[Creamer Environmental, Inc.]


Operator 1 ✔


Operator 
[Thackray Crane Rental, Inc.]


Operator 2 ✔


Operator 
[Creamer Environmental, Inc.]


Operator 3 ✔


Oiler 1 
[Thackray Crane Rental, Inc.]


Oiler 1 ✔


Welder 
[Creamer Environmental, Inc.]


Welder 1 ✔


Welder 
[Creamer Environmental, Inc.]


Welder 2 ✔


Welder 
[Creamer Environmental, Inc.]


Welder 3 ✔


Visitors


Material Delivery Trucks


Equipment On-Site 


CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)
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Material Tracking


Seventeen (17) loads of R6 stone, totaling 356.77 tons, were imported. Approximately 200 tons of material were placed today, all between
Targets C and B in Zone 3.


A total of 4559.51 tons of R6 stone has been delivered to date. Approximately 3760 tons have been placed to date.


6/3/2016
Based on the most current estimated completion rate and the amount of stone placed to date, we project an approximate final total R6 weight
of 5000 tons. We expect stone placement to be completed the week of June 20, with site restoration and demob completed by the end of
June. These estimates will be updated on a weekly basis, based on project progress. Based on the baseline bathymetric survey, Weber
estimated the volume of rip rap to be placed at 2750 cubic yards.


Observations


Remark Description Assignee(s):


Rip-Rap


✔ R6 stone placement
[3.1]
June 08, 2016


R6 material placement continues between Targets B and C (Zone 3).


CEI relocated some Reese mats to better position crane for
stone placement in Zone 3 (facing North).


 


Use of long-reach excavator to manage R6 stone stockpile
(facing East).


R6 stone placement between Targets C and B in Zone 3 (facing
NE).


General / Other


✔ Dock Welders
continuing waler
repair [17.1]
June 08, 2016


Dock welders continue waler repair activities. John Castellani
Walter Papp
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Welders used a jack to help improve alignment between new
and existing waler (top view).


 


Welders used long-reach excavator to help place waler on top of
pre-installed chairs (facing NE).


Testing and Monitoring


CEI provided today's turbidity monitoring data. These data indicate that there were no exceedences of the performance criteria.


Documents


Description Status Date Responsible


Baseline Bathymetric Survey Received 05/09/2016 John Castellani


Baseline Wall Survey Received 05/09/2016 John Castellani


Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani


Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani


Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani


Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani


Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani


Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani


Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani


Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani


Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani


Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani


Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani


Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani


Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani
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Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani


Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani


Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani


Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani


Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani


Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani


Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani


Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani


Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani


Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani


Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani


Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani


Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani


Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani


Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani


Waste Manifest for Diesel Spill Cleanup Materials Not yet received 05/25/2016 John Castellani


Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani


Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani


Waler BOL 05/27/2016 Received 05/27/2016 John Castellani


Welder Qualification_Michael Gill Received 05/31/2016 John Castellani


Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani


Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani


Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani


Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani


Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani
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Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani


Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani


Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani


Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani


Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani


Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani


Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani


Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani


Sheetpile and Rip Rap Survey 6/6/2016 Not yet received 06/06/2016 John Castellani


Welder Certification Jim Canoway Received 06/07/2016 John Castellani


Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani


Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani


Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani


Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani


General conditions


Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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